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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS AS FOLLOWS:

1.  TO DEOBLIGATE $48,900.04 FROM CLIN 0001AD, M161D018M1.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0001AD IS

DECREASED BY $48,900.04 FROM $1,075,000.00 TO $1,026,099.96.

2.  TO DEOBLIGATE $3.00 FROM CLIN 0002AA, PWD 475TSU0547.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0002AA IS

DECREASED BY $3.00 FROM $1,615,000.00 TO $1,614,997.00.

3.  TO DEOBLIGATE $26,162.00 FROM CLIN 0003AA, PWD J56W3B85M1.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0003AA IS

DECREASED BY $26,162.00 FROM $800,000.00 TO $773,838.00.

4.  TO DEOBLIGATE $19,850.00 FROM CLIN 0004AA, PWD 476SFM0147.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0004AA IS

DECREASED BY $19,850.00 FROM $350,000.00 TO $330,150.00.

5.  TO DEOBLIGATE $33,941.15 FROM CLIN 0005AA, PWD J50GFT0747.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0005AA IS

DECREASED BY $33,941.15 FROM $1,726,000.00 TO $1,692,058.85.

6.  TO DEOBLIGATE $120,310.71 FROM CLIN 0002AB, PWD 476TPS0347.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0002AB IS

DECREASED BY $120,310.71 FROM $250,000.00 TO $129,689.29.

7.  TO DEOBLIGATE $168,186.87 FROM CLIN 0006AA, PWD476TSU0747.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0006AA IS

DECREASED BY $168,186.87 FROM $700,000.00 TO $531,813.13.

8.  TO DEOBLIGATE $110,916.00 FROM CLIN 0010AA, PWD 476TPS0447.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0010AA IS

DECREASED BY $110,916.00 FROM $644,410.00 TO $533,494.00.

9.  TO DEOBLIGATE $158,274.18 FROM CLIN 0011AA, PWD 477SFM0147.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0011AA IS

DECREASED BY $158,274.18 FROM $660,000.00 TO $501,725.82.

10.  TO DEOBLIGATE $23,178.17 FROM CLIN 0012AA, PWD M18OP001M1.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0012AA IS

DECREASED BY $23,178.17 FROM $352,558.00 TO $329,379.83.

11.  TO DEOBLIGATE $8,317.50 FROM CLIN 0016AA, PWD M181D124M1.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0016AA IS

DECREASED BY $8,317.50 FROM $20,602.50 TO $12,285.00.

12.  TO DEOBLIGATE $113,751.00 FROM CLIN 0009AA, PWDJ56BOA0147.  AS A RESULT OF THIS ACTION THE TOTAL DOLLAR AMOUNT ON CLIN 0009AA IS

DECREASED BY $113,751.00 FROM $338,186.00 TO $224,435.00.

13.  AS A RESULT OF THE ABOVE THE TOTAL CONTRACT DOLLAR AMOUNT IS DECREASED BY $831,790.62 FROM $8,795,905.65 TO $7,964,115.03.

14.  THIS MODIFICATION IS FOR THE RECONCILIATION OF GOVERNMENT RECORDS ONLY AND FOR CONTRACT CLOSEOUT.  IT DOES NOT CHANGE OR AFFECT

GENERAL DYNAMICS' FINAL Z VOUCHER.

15.  ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 126 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AD        SERVICES LINE ITEM/REPAIR                                                                    $      1,026,099.96              _________________________                                                                     __________________

              NOUN: M1A2 TANKS

              PRON: M161D018M1    PRON AMD: 07    ACRN: AA

              AMS CD: 060015

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $     1,026,099.96

0002AA        SERVICES LINE ITEM                                                     LO                    $      1,614,997.00              __________________                                                                            __________________

              NOUN: SAFETY HDWR FIXES/LRU/SRU'S

              PRON: 475TSU0547    PRON AMD: 07    ACRN: AB

              AMS CD: 31206500

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               SEC J-EXHBT 2 SOW 1PG

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $     1,614,997.00

0002AB        SERVICES LINE ITEM                                                                           $        129,689.29              __________________                                                                            __________________

              NOUN: UPGRADE OF LRU/SRU SPARES

              PRON: 476TPS0347    PRON AMD: 04    ACRN: AF

              AMS CD: 33104540

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $       129,689.29

0003AA        SERVICES LINE ITEM                                                                           $        773,838.00              __________________                                                                            __________________

              NOUN: REPAIR OF GDLS PARTS

              PRON: J56W3B85M1    PRON AMD: 08    ACRN: AU

              AMS CD: 4310169993

              CUSTOMER ORDER NO: BSR0456106Y001

              FMS CASE IDENTIFIER: SR-B-VKZ

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1999

                            $       773,838.00

0004AA        SERVICE LINE ITEM                                                                            $        330,150.00              _________________                                                                             __________________

              NOUN: M1A2 SAFETY FIXES/LRU/SRU'S

              PRON: 476SFM0147    PRON AMD: 03    ACRN: AD

              AMS CD: 31206406

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $       330,150.00

0005AA        SERVICES LINE ITEM                                                                           $      1,692,058.85              __________________                                                                            __________________

              NOUN: REWORK FAILSAFE HANDLES

              PRON: J50GFT0747    PRON AMD: 03    ACRN: AV
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              AMS CD: 9XXXX

              CUSTOMER ORDER NO: J50VKZ0147SR

              FMS CASE IDENTIFIER: SR-B-VKZ

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-1998

                            $     1,692,058.85

0006AA        SERVICES LINE ITEM                                                                           $        531,813.13              __________________                                                                            __________________

              NOUN: MID TERM FIXES - ACALA

              PRON: 476TSU0747    PRON AMD: 04    ACRN: AG

              AMS CD: 31206500

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-1997

                            $       531,813.13

0009AA        SERVICES LINE ITEM                                                                           $        224,435.00              __________________                                                                            __________________

              NOUN: REPAIR AND RETURN

              PRON: J56BOA0147    PRON AMD: 16    ACRN: AQ

              FMS CASE IDENTIFIER: KU-B-JAT

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2001

                            $       224,435.00
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0010AA        SERVICES LINE ITEM                                                                           $        533,494.00              __________________                                                                            __________________

              NOUN: REWORK/UPGRADE SPARE LRU/SRU

              PRON: 476TPS0447    PRON AMD: 03    ACRN: AJ

              AMS CD: 33104540

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $       533,494.00

0011AA        SERVICES LINE ITEM                                                                           $        501,725.82              __________________                                                                            __________________

              NOUN: LRU/SRU'S FOR 15 PROTOTYPES

              PRON: 477SFM0147    PRON AMD: 03    ACRN: AK

              AMS CD: 31206406

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-1999

                            $       501,725.82

0012AA        SERVICES LINE ITEM                                                                           $        329,379.83              __________________                                                                            __________________

              NOUN: FCEU/FCEU IFCP CCA, M1A2 TANK

              PRON: M18OP001M1    PRON AMD: 02    ACRN: AM

              AMS CD: 060015JEZN

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-1999

                            $       329,379.83
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0016AA        SERVICES LINE ITEM                                                                           $         12,285.00              __________________                                                                            __________________

              NOUN: MICROCIRCUIT

              PRON: M181D124M1    PRON AMD: 01    ACRN: AN

              AMS CD: 070011JEBL1

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1998

                            $        12,285.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AD  M161D018M1             AA       2        $       1,075,000.00  $         -48,900.04            $       1,026,099.96

        060015

0002AA  475TSU0547             AB       2        $       1,615,000.00  $              -3.00            $       1,614,997.00

        31206500                      5GAAU1

        A15P30162S47

0002AB  476TPS0347             AF       2        $         250,000.00  $        -120,310.71            $         129,689.29

        33104540                      6GAA2S

        A16P30452SS2

0003AA  J56W3B85M1             AC       2        $         800,000.00  $        -800,000.00            $               0.00

        4310169993                    686B85

        BSR0456106Y001

0003AA  J56W3B85M1             AU       2        $               0.00  $         773,838.00            $         773,838.00

        4310169993                    686B85

        BSR0456106Y001

0004AA  476SFM0147             AD       2        $         350,000.00  $         -19,850.00            $         330,150.00

        31206406                      6GAAP4

        A16P30192S47

0005AA  J50GFT0747             AE       2        $       1,726,000.00  $      -1,726,000.00            $               0.00

        9XXXX                         0FMJMS

        J50VKZ0147SR

0005AA  J50GFT0747             AV       2        $               0.00  $       1,692,058.85            $       1,692,058.85

        9XXXX                         0FMJMS

        J50VKZ0147SR

0006AA  476TSU0747             AG       2        $         700,000.00  $        -168,186.87            $         531,813.13

        31206500                      6GAAU1

        A16P30202S47

0009AA  J56BOA0147             AQ       2        $         338,186.00  $        -113,751.00            $         224,435.00

        J56JATSAEHKU                  6FMJQA

0010AA  476TPS0447             AJ       2        $         644,410.00  $        -110,916.00            $         533,494.00

        33104540                      6GAA2S

        A16P30452SS2

0011AA  477SFM0147             AK       2        $         660,000.00  $        -158,274.18            $         501,725.82

        31206406                      7GAAP4

        A17P30182S47

0012AA  M18OP001M1             AM       2        $         352,558.00  $         -23,178.17            $         329,379.83

        060015JEZN

0016AA  M181D124M1             AN       2        $          20,602.50  $          -8,317.50            $          12,285.00

        070011JEBL1

                                                                           _________________

                                                         NET CHANGE    $        -831,790.62

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC9G 6D           25GZ  S1111661D018          W52H09           $         -48,900.04

Army                 AB        21   52033    55S5S01P3120  25CZ  S201135TSU05          W56HZV           $              -3.00

                     AC        9711 X8242SRO1X6V6V01VKZ 21325CZSRS11116                W52H09           $        -800,000.00
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SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   62033    65S5S01P3120  25GZ  S201136SFM01          W56HZV           $         -19,850.00

Army                 AE        9711 X8242SRO1X6D1000VKZ 00125CZSRS20113                W56HZV           $      -1,726,000.00

Army                 AF        21   62033    65S5S01P3310  25CZ  S201136TPS03          W56HZV           $        -120,310.71

Army                 AG        21   62033    65S5S01P3120  25CZ  S201136TSU07          W56HZV           $        -168,186.87

Army                 AJ        21   62033    65S5S01P3310  26EB  S201136TPS04          W56HZV           $        -110,916.00

Army                 AK        21   72033    75S5S01P3120  25GZ  S201137SFM01          W56HZV           $        -158,274.18

Army                 AM        97   X4930AC9G 6D           25C1  S111168OP001          W52H09           $         -23,178.17

Army                 AN        97   X4930AC6G 6D           26FB  S1111681D124          W52H09           $          -8,317.50

Army                 AQ        9711 X8242KUO1X6D1000JAT 24325CZKUS201136BOA01          W56HZV           $        -113,751.00

Army                 AU        9711 X8242SRO1X6V6V01VKZ 21325CZSRS111166W3B85          W52H09           $         773,838.00

Army                 AV        9711 X8242SRO1X6D1000VKZ 00125CZSRS201130GFT07          W56HZV           $       1,692,058.85                                                                                                          __________________

                                                                                          NET CHANGE    $        -831,790.62

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,795,905.65              $        -831,790.62              $       7,964,115.03
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